

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Panchayat Raj & Rural Development Department - Visakhapatnam District - Package No. AP 19 XA 024 "Road from B.Singavaram at 3/4 Km to Suryanarayanapuram of Cheedikada (M)" - Post facto Extension of Agreement Time up to 30-03-2015 for a period of (251) days without imposing penalty - Accorded - Orders - Issued.

-----  
PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 549

Dated:02.06.2015.

Read the following:-

- 1.GO.Ms.No.362, PR&RD (Progs.II) Dept., dt:09.11.2012.
2. From the ENC., PR., PMGSY., Hyd., Lr.No.W1/DEE-I/AP 19  
XA 024/B.Singavaram/2014, dt.19.03.2015  
--00--

**ORDER:-**

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad in his letter 2<sup>nd</sup> read above, Government after careful examination of the proposal, hereby accord Post facto Extension of Agreement Time up to 30.03.2015 for a period of (251) days without imposing penalty in respect of work "Road from B.Singavaram at 3/4 Km to Suryanarayanapuram of Cheedikada (M) in Visakhapatnam District" under PMGSY Phase X.

2. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad shall take necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S.JAWAHAR REDDY  
SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, A.P., Hyderabad.

The Superintendent Engineer, Panchayat Raj, Visakhapatnam District.

Copy to:

PS to Minister (PR, RWS & NREGS)

PS to Secretary (PR&RWS).

Sf/SCs.

//FORWARDED BY ORDER//

SECTION OFFICER